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This guide covers the migration from NCTS5 Final State within the AEB Customs Management System. This 
guide is to be used in tandem with articles found in the NCTS Phase 5 Migration section of the AEB Help 
Center. 

1 Migration Plan 

The diagram below outlines the stages and key points for the migration of your AEB Customs Management 
solution to NCTS5 Final State. Please review and make sure that you follow the steps outlined. They are a key 
part of a successful migration to NCTS5 Final State. Customs Authorities will be switching to NCTS5 Final 
State on 21st January 2025.   

 

1.1 Stage 1: Testing / Familiarisation 

 

1.1.1 Template adjustments  

You will need to make necessary changes to your templates and then test the changes you make.  

Information on templates can be found in the NCTS 5: General information section of the AEB Help Center.  

1.1.2 Familiarisation  

It is important that before the NCTS5 Final State cutover you become familiar with the changes and 
differences. Failure to do this will mean that you will be far more likely to encounter issues during cutover. 
Guidance for the changes in NCTS5 can be found in the AEB Help Center. 

Stage 1

Testing / 
Familiarisation

Template 
Adjustments Familiarisation

Stage 2

Go Live 
Preparation

AEB prepares 
system for 

cutover

Move 
Templates to 

Production 
system

Stage 3

Productive Use

AEB switches 
system and 

informs 
customer

Submit NCTS5 
Final State 

Declarations



 

2 

 

API 

If you have written an API to send data to the AEB Customs Management System you may wish to modify the 
API to change data values or send extra information if available.  For further information on changes please 
consult the AEB Help Center. 

 

1.2 Stage 2: Go Live Preparation 

 

 Any templates that have been created or modified on the Test System will need to be copied over to 
the Live System; it is your responsibility to do this, and guidance on how can be found in AEB Help 
Center. (Article: How do I Export and Import Templates?) 

1.3 Stage 3: Go Live and Onwards 

 

 You will now be able to send live NCTS5 Final State declarations in your Production System.  

 Once your system has been changed to NCTS5 Final State, you can contact the AEB Migration Team 
by emailing migrationsupport@aeb.com for the first week post go-live. Anything after this please 
then switch to your BAU support route in accordance with the support agreement you have in place.  

2 Responsibilities and what AEB will provide 

2.1 Your Responsibility 

As part of the migration, it is your responsibility to carry out appropriate steps and actions to make the 
migration successful. 

 Use your test system and the AEB Help Center for the NCTS5 Final State migration.  

 Carry out the actions as detailed above in readiness for the migration on 21st January. 

 Perform appropriate testing covering the needs of your individual business in terms of the data and 
processes used.
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2.2 What AEB will provide 

 Setup of a test system to allow you to become familiar with the screens and changes made for 
NCTS5 Final State. 

 Links to Help Center articles covering NCTS5 Final State Migration. 

 Cutover of your production system for Customs Management System with NCTS5 Final State. 

 An email address (migrationsupport@aeb.com) that you can use to confirm actions and ask any 
questions during your testing and early life support period of the NCTS5 Final State Migration. 

 

 


